

Genomfört

- Go-live våg 6
 - Single Cell Core, ScCore
- Projektmöten
- Implementationsmöten våg 6
- Introduktionsmöten våg 7
- Möten gällande prissättning
- Påbörjat överlämning till Gusten Axelsson som ska vara Stefans vikarie under hans föräldraledighet

Avvikelser


KI Biobank (planerad go-live 8/4, 2021) och KERIC go-live försenad



Kommande aktiviteter v 51 – 53

- Projektmöten
- Pre-implementationsmöte våg 7
- Go-live Small Animal Molecular Imaging, SAMI

Core Facility	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Wave 6												
Bioinformatics and expression analysis (BEA)											7th	
Small Animal Molecular Imaging (SAMI)									15th			
Single Cell Core (ScCore)								8th				
Wave 7												
MR Center												9th
iPS Core Facility												
KI Gene – Genetic Analysis at CMM												
Wave 8												
uMOVE												9th
Mass Cytometry												



	Tidsplan	Resurser	Risker	Budget	
Denna period	●	●	●	●	● Enligt plan
Föregående period	●	●	●	●	● Avvikelse
					● Kritisk

Status report – CFM

Week 50, 2020

Done

- Go-live wave 6
 - Single Cell Core, ScCore
- Implementation meetings wave 6
- Project meetings
- Introduction meetings wave 7
- Hand over to Gusten Axelsson who will step in as system administrator when Stefan goes on parental leave

Coming activities w 51 – 53


- Project meetings
- Pre-implementation meeting wave 7
- Go-live Small Animal Molecular Imaging, SAMI

Deviations

KI Biobank (planned for April 8th, 2021) and KERIC go-live delayed



Core Facility	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Wave 6												
Bioinformatics and expression analysis (BEA)											7th	
Small Animal Molecular Imaging (SAMI)										15th		
Single Cell Core (ScCore)									8th			
Wave 7												
MR Center												9th
iPS Core Facility												
KI Gene – Genetic Analysis at CMM												
Wave 8												
uMOVE												9th
Mass Cytometry												



	Time plan	Resources	Risks	Budget	
This period	●	●	●	●	● According to plan
Previous period	●	●	●	●	● Deviation
					● Critical